

PROJECT IMPLEMENTATION SCHEDULE FOR
FOR HELP & SHELTER GENDER-BASED VIOLENCE REDUCTION PROJECT

1 APRIL 2008-31MARCH 2011

Year 1 (2008-9)

Activities	Responsible Person	Timeline
Community mapping: identify community mobilisers; to mobilisers gather info on communities (no & location of schools, police stations, churches, health centres, shops etc.)	Coordinator; community educators; M&E consultant	April-May
Formation of steering committees in each of the 4 identified communities; to meet every month	Coordinator; community educators; community mobilisers; M&E consultant	May-June
Making of banners (preferably by persons within the communities)	Community educators; community mobilisers	June-July
Awareness sessions in schools (identification of students to do peer educator training), health centres, police stations etc: one day a week	Community educators; M&E consultant	June onwards
Peer educator training – to train the identified group of students on domestic violence; child abuse; healthy relationships; twice a month	Community educators; M&E consultant	June onwards
Training – 2 day sensitisation workshop in each community	Coordinator; community educators; community mobilisers; M&E consultant	June-September
2 day workshop for community-based religious groups	Coordinator; community educators; community mobilisers; M&E consultant	July-August
Follow-up training – 2 day training of trainers workshop (for training workshop participants who wish to become public education facilitators)	Coordinator; community educators; community mobilisers; M&E consultant	December-January
Meetings with steering committees, participants from training etc for evaluation & assessment	Coordinator; community educators; community mobilisers; M&E consultant	February-March

Year 2 (2009-10)

Activities	Responsible Person	Timeline
Meeting with community steering committees to review progress	Coordinator; community educators; community mobilisers; M&E consultant	April onwards
Formation of community pressure groups & regular follow ups	Coordinator; community educators; community mobilisers; M&E consultant	April– August monthly
Awareness sessions continue schools (identification of students to do peer educator training), health centres, police stations etc: one day a week	Community educators; M&E consultant	April onwards
Peer educator training – to train the identified group of students on domestic violence; child abuse; healthy relationships	Community educators; M&E consultant	April onwards
Training – 2 day sensitisation workshop in each community (for new participants)	Coordinator; community educators; community mobilisers; M&E consultant	June–September
2 day workshop for community-based religious groups (new participants where possible)	Coordinator; community educators; community mobilisers; M&E consultant	July– August
Follow-up training – 2 day training of trainers workshop (for training workshop participants who wish to become public education facilitators)	Coordinator; community educators; community mobilisers; M&E consultant	December–February
Meetings with steering committees & pressure groups for evaluation & assessment	Coordinator; community educators; community mobilisers	February-March

Year 3 (2010-11)

Activities	Responsible Person	Timeline
Meeting with community steering committees & pressure groups to review progress	Coordinator; community educators; community mobilisers	April onwards
Awareness sessions continue schools (identification of students to do peer educator training), health centres, police stations etc: one day a week	Community educators; M&E consultant	April onwards
Peer educator training – to train the identified group of students on domestic violence; child abuse; healthy relationships	Community educators; M&E consultant	April onwards
Training – 2 day sensitisation workshop in each community (for new participants)	Coordinator; community educators; community mobilisers; M&E consultant	June-September
2 day workshop for community-based religious groups (new participants where possible)	Coordinator; community educators; community mobilisers; M&E consultant	July-August
Follow-up training – 2 day training of trainers workshop (for training workshop participants who wish to become public education facilitators)	Coordinator; community educators; community mobilisers; M&E consultant	December–February
Meetings with steering committees & pressure groups for final evaluation & assessment	Coordinator; community educators; community mobilisers	January-February
End of project activity – to be agreed with the communities	Coordinator; community educators; community mobilisers; M&E consultant	March
End of project report	Coordinator; M&E consultant	May 2011

* Project implementation and coordination of activities to facilitate timely execution and reporting will be the responsibility of the Project Coordinator. Community educators would visit each community twice per week and to meet with the community mobilisers. The M&E consultant would develop the many tools for monitoring and evaluating each activity conducted in the communities and prepare monthly reports from the community evaluation forms and the community educators' activity sheets.