



Quarterly Activity Progress Report (QAPR)

1. Name of implementing partner:	2. Activity number and description:
Help & Shelter Ltd.	Community based programming
3. Date and place activity took place:	
November 1 st 2014 – 30 th April 2015 Georgetown/Stewartville/Uitvlugt/Good Hope	
4 Expected outputs as per AWP:	
Please see AWP 2014- Government of Guyana and UNICEF	
5. Progress achievement:	
<ul style="list-style-type: none"> ▪ 27 parenting programmes completed being (project target of no. of persons reached, exceeded) ▪ 6 youth empowerment programmes were completed in the target communities ▪ 1 community-based multi-stakeholders workshop completed ▪ Community-based action groups in all 3 target communities established ▪ 3 community-based action plans drafted ▪ Counseling targets for project surpassed by approximately over 100% ▪ First draft of cross-cutting inter-sector protocols and procedures and collaboration gaps identified by various sectors who work for the protection and wellbeing of children ▪ Equipment acquisition for prudent roll out of project action achieved. (See attached Annexes 1-6) 	
6. Constraints	
<ul style="list-style-type: none"> • Non-attendance of law enforcement at the inter-sector forum • National elections activities restrained some scheduled activities within all the communities • Preparation for the national elections affected the final 2 months of project action, especially the scheduled inter-sector forums on protocols standardization in response to child sexual abuse, and training workshops • DVD and poster and brochures publication delayed • Community-based groups still require tangible support for sustaining some semblance of project action which was rolled out during the project implementation period. 	
7. Follow-up and priorities for this activity in the next quarter – if applicable:	
<ul style="list-style-type: none"> - Expand the reach of parenting and youth forums that will engage un-met persons and groups within the target communities and commence work in a community located in the interior - Increase work with faith-based groups within the communities - Re-engage the multi-stakeholder sectors to update of draft protocol reflective of inter-agency collaboration - Establish child friendly spaces within the communities that will engage the advocacy the skills acquired by the persons who comprise the community based action teams - Enhance a referral system at schools and community which will be monitored by the community champions of child rights - Conduct an inter-community retreat for review of lessons learned and update of community action plans - Public promotion of child protection protocols and updating of community action plans - Arts and drama activities for the promotion of youth empowerment 	

I certify that all supporting documents (receipts/invoices) amounting to Guyana(s)
 _____ dollars have been checked and kept in file.



Quarterly Activity Progress Report (QAPR)



Sincerely,

_____ Official stamp

Name/signature/date: