



Quarterly Activity Progress Report (QAPR)

1. Name of implementing partner:	2. Activity number and description:
Help & Shelter	GBV/DV & Child Abuse community-based prevention action challenging social norms that perpetuate violence against children
3. Date and place activity took place:	
July 1 st 2023 to December 31 st 2023 Mon Repos, GoodHope, Lusignan & Grove/Diamond	
4 Expected outputs as per AWP:	
1. In-school youths are aware of child abuse – forms, related issues and how to report incidences 2. Community members more knowledgeable of helping agencies and how to offer effective assistance to victims who disclosures abuse. 3. Increase recognition of efforts to address social norms and attitudes that supports child abuse at the community level 4. Greater awareness and behaviour change in residents towards the prevention of GBV, child abuse and related abusive practices	
5. Progress achievement:	



Quarterly Activity Progress Report (QAPR)

In-school youths are aware of child abuse – forms, related issues and how to report incidences

- 482 students from Good hope Secondary, Canadian School of Arts & Science, Diamond Secondary School, Mon Repos Primary School and Institute of Professional Education (IPE) Secondary School engaged
- Sensitisation / awareness materials produced and in use with in and out of school youths
- 16 sessions were conducted at 3 Community Health Centres, reaching 447 persons

Community members more knowledgeable of helping agencies and how to offer effective assistance to victims who disclosures abuse.

4 door to door community outreaches were conducted in the two community catchment areas, reaching an approximate total of 326 persons from household and businesses.

3 community- based sessions were conducted with FBOs and a local group

24 out of school youths were engaged in a sensitization session within the Grove Diamond and Lusignan community

Both communities were equipped with stationery, IEC materials, training manuals, Printer/scanner, Tablets, flash drives, pens, marker and other tools which will support their work in the community to sustain preventative and intervention action at the community level.

Increase recognition of efforts to address social norms and attitudes that supports child abuse at the community level.

- 1 Child Abuse poster designed – 200 printed, and dissemination is ongoing
- 1000 Brochures printed - New Community awareness brochure, Child abuse brochure, Abuse During Pregnancy brochure, child sexual abuse (Rape)Brochure, and Domestic Violence Brochure produced for community dissemination
- Cue Cards produced for awareness kit to be used by the Youth & Adolescent Action Groups in Both communities in outreach and peer education work
- Audio Visual Production produced for dissemination on social networks for greater youth-based reach.
- GBV and Child abuse booklet and training manuals were produced to tool the Community Adolescent Action groups in their sustainability activities in the communities.
- Follow-up TOT for Group members have been planned.

Greater awareness and behaviour change in residents towards the prevention of GBV, child abuse and related abusive practices

- IEC materials published online
 - Audio visual on Child abuse and protection uploaded to Face book and other media platform.
 - Additional postings to continue on Help & Shelter Facebook page
 - Community Groups have posted audio visual production to their Group's Face Book Page
 - 17 Youths from the Action groups trained in the use of cue cards and basic facilitation skill
 - 435 Brochures and 95 Posters were disseminated in the target communities
 - 42 Booklets on the rights of the child from UNICEF were distributed at health centres and within the target communities



Quarterly Activity Progress Report (QAPR)

Boosting Facebook page with GBV/DV, SRH & CA prevention messages

- Ongoing

- 4 families from one of the target communities referred for counselling.

6. Constraint experienced:

- The late disbursement of funds for the project activities which were supposed to have been completed by September is a major setback for the work, especially in the target schools.
- A Slowdown in activities due to the community preparation for the festive season coupled with the current public education campaigns surrounding the border controversy with Venezuela.

7. Follow-up and priorities for this activity in the next quarter – if applicable:

- Conduct exit sessions at the targeted schools and present a deposit of IEC materials for dissemination to students.
 - H & S will facilitate other training session for nurses and Doctors in the target communities
 - Support for Awareness Activities with Church, sports and social groups as a priority for the Youth & Adolescent Groups' activities within the community.
 - The Police from Diamond Police station have requested a training session with officers and will provide a date soonest, for the activity to be conducted.
-
- A final report will be submitted that captures the exit activities.

I certify that all supporting documents (receipts/invoices) amounting to **12 million, three hundred and thirty thousand, nine hundred and ninety-nine dollars. (12,330,999.00)**

Have been checked and kept in file

Sincerely,



Quarterly Activity Progress Report (QAPR)

Colin Marks

Official stamp

Name/signature/date: (Permanent Secretary)





Quarterly Activity Progress Report (QAPR)





Quarterly Activity Progress Report (QAPR)



Pictures Reflect - In School sessions, Community Outreaches, Community Group Family support campaign, Health Centre sessions, Community Groups sessions, TOT activity, Nurses & Doctors workshop, Community group Poster campaign. Community Scoping visits.