USAID/CSDS Report

Report for the period	November 1st to November 30 th 2010				
Subproject FCO Number: 07-00100-10-03					
Title PREVENTION Other – C	Gender Focus Activities				
Implementing Agency:					
Help & Shelter					
Report preparer:					
Margaret Kertzious					
Date of report:					
6 th December 2010					

This report is submitted in partial fulfillment of USAID requirements

Narrative Report Format

Report for the period November 1st to November 30th 2010

Subproject FCO Number: 07-00100-10-03 Title (as stated in agreement)

PREVENTION - Gender Focus Activities

I. CURRENT STATUS and PROGRESS

The current status of the project is that three activities on the approved work plan tool were conducted during this period. One – 2days workshop were conducted with AIDS, Lifeline Counseling Services and Agape Network.

The program was extended for a 3 months period where each organization was asked to submit a work plan. This was done but due to several amendments to Help & Shelter's work plan, funds were disbursed into our account on the 8th November and because of this, activities could not be done during the month of October 2010.

Please see attached M & E report.

Planned Activities

Planned activity analysis as stated on the Project Planning Tool are:

- Prevention Other –Gender Issues
 - a) Training with Lifeline Counseling Service 2x2 days
 - b) Training with AIDS -2x2 days
 - c) Training with Agape Network 2x2 days
 - d) Training with Women's Arm of GAWU 2x2 days
 - e) Training with GUYSUCO Wales Estate 2x2 days
 - f) Training with GUYSUCO Utivlugt Estate -2x2 days
 - g) Training with Guyana Rice Development Board 2x2 days
 - h) Men Friendly Group Help & Shelter Established group and SDA Church group
 - i) GHARP Training.

• Project Management

Fees for personnel staff that comprise of the project coordinator; the accounting officer; 2 part-time counselors; an M & E officer; the office assistant and one hotline counselor.

1. A. Prevention Other

Table of Activities

NGO's training	Date	No. of persons	Gender
Lifeline Counseling Service	23 rd and 24 th	9	8 F and 1 M
AIDS	19 th and 20 th	9	6 F and 3 M
Agape	18 th and 19 th	7	6 F and 1 M

1. B. Project Management:

The project coordinator performed the normal duty of managing the Crisis Service Centre on a daily basis with the support of the counselors and other core staff during the reporting period. The counseling supervisory meeting was held on the 1st Tuesday of each month with the counselors, members of the counseling committee r and the project coordinator. The scheduled planning meetings and directors meeting were held during the reporting period.

2. Finance

Please be advised that Help & Shelter is in receipt of letter dated 8th November, 2010 that was delivered to the office on 3rd December 2010 stating that CSDS had disbursed a Demerara Bank Cheque No. 1056 for the sum of Two Million, Three Hundred and Ninety Four Thousand, One Hundred and Thirty Eight Guyana Dollars (G\$2,394,138) in our Republic Bank account # 654-815-0 on November 8th, 2010.

3. Other activity - General counseling

An overall clientele data shows the clients who had accessed the services of Help & Shelter during the month of November 2010 under the following categories;

New clients - 40
Repeat clients - 24
Hotline - 31

- Court support - 27 attendances

Client referrals - 32
Non-client referrals - 15

Clients were referred during the month of November 2010 to the following agencies to meet their needs;

- Ministry of Human Services difficult circumstances dept.
- The police at different locations
- Guyana Legal Aid Clinic (GLAC)
- Ministry of Labour employment opportunities
- Georgetown Public Hospital Corporation
- Child Protection Agency
- Alcohol/Drug Rehab Program
- Brands Security Service
- Lifeline Counseling Service
- Magistrates' Courts

- Court Registry
- Night Shelter

4. Distribution of BCC materials and Condoms to walk - ins.

Male condoms – Nil Female condoms – Nil

Posters

Help & Shelter (counseling) – 87 Child Abuse - 80 Trafficking in Persons - 46

Help & Shelter brochures -14,258 were distributed to several persons and organisations who are working with youths and in the communities in several Regions.

Statistical Data:

Help & Shelter Yearly Data -1^{st} January to 30^{th} November 2010, **499** new clients have accessed the services at the Crisis Service Centre on Homestretch Avenue.

Report on Rape victims for the same period show a figure of 28 between ages 6 to 30 years the highest being 10 victims between ages 12 to 14 years.

The Cumulative Client Data from 25th November 1995 to 30th November 2010 shows a total figure of **9116** clients -**7806 Female** and **1293 Male** – 17 Not Stated, who have accessed the services at the Crisis Service Centre.

The Cumulative Client Data from 25th November 1995 to 30th November 2010

RAPE VICTIM (by age)

Under 6					
years	28	15 - 17 yrs	87	41 - 50 years	2
6 - 8 years	52	18 - 20 yrs	28	51 - 60 years	2
9 - 11 years	86	21 - 30 yrs	38	60+ years	0
12 - 14 years	141	31 - 40 yrs	14	Not stated	2